COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/09/2009

ESTIMATE SUMMARY 10:46:19
CONTID: C15555 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15555-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 262.( DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
I-25, Douglas Lane to 5th Street PERCENT TIME: 45.17 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0252-383
I-25, Douglas Lane to 5th Street
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/31/2009 DATE TIME STARTED 05/15/2008
ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 05/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 31,328,141.22 PARTICIPATING $ 11,045,746.20 S 689,361.91
AWARD PROJECT AMT: ¢ 29,407,999.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.26% TOTAL EARNINGS 11,045,746.20 689,361.91
FUNDS AVAILABLE: $ 20,282,395.02 STOCKPILED MATERIALS 341,403.97 -11,367.28
GROSS EARNINGS 11,387,150.17 677,994.63
TOTAL CLAIMS: $ 0.00 RETATNAGE -283,296.47 -20,680.86
SECURITIES ENCUMBERED 283,296.47 110,742.91
NET EARNINGS 11,387,150.17 768,056.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,387,150.17 768,056.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 768,056.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.900
LS 0.000 0.00
101,000.00000 0.900 90,900.00
0010 202-00001  *REMOVAL OF STRUCTURE 34.000 13.000
EACH 1.000 645.00
645.00000 14.000 9,030.00
0015 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 37.370
sY 0.000 0.00
5.00000 37.370 186.85
0020 202-00027  *REMOVAL OF RIPRAP 32.000 0.000
sY 0.000 0.00
10.00000 0.000 0.00
0025 202-00033  REMOVAL OF PIPE 2.000 0.000
EACH 0.000 0.00
1,371.00000 0.000 0.00
0030 202-00035  *REMOVAL OF PIPE 1,862.000 390.500
LF 0.000 0.00
40.00000 390.500 15,620.00
0035 202-00037  REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0040 202-00090  *REMOVAL OF DELINEATOR 216.000 216.000
EACH 0.000 0.00
6.50000 216.000 1,404.00
0045 202-00200  *REMOVAL OF SIDEWALK 379.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0050 202-00203  *REMOVAL OF CURB AND GUTTER 891.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0055 202-00210  *REMOVAL OF CONCRETE PAVEMENT 31,223.000 978.500
sY 2,000.000 7,000.00

3.50000 2,978.500 10,424.75
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 80,000.000 22,539.100
SY 0.000 0.00
2.50000 22,539.100 56,347.75
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,280.000 4,619.230
SY 0.000 0.00
3.25000 4,619.230 15,012.50
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 62,383.000 12,185.300
SF 0.000 0.00
0.85000 12,185.300 10,357.50
0075 202-00810 *REMOVAL OF GROUND SIGN 71.000 25.000
EACH 0.000 0.00
265.00000 25.000 6,625.00
0080 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0085 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0090 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 2,782.000 2,782.000
LF 0.000 0.00
1.00000 2,782.000 2,782.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 3,435.000
LF 0.000 0.00
2.00000 3,435.000 6,870.00
0105 202-01170 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0110 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000
LF 0.000 0.00

1.50000 8,365.000 12,547.50
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PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
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0115 202-01300 *REMOVAL OF END ANCHORAGE 15.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0120 202-04002 CLEAN CULVERT 1.000 0.700
EACH 0.000 0.00
30,000.00000 0.700 21,000.00
0125 202-05008 *SAWING CONCRETE (8 INCH) 1,500.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0130 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) 11,004.000 11,004.000
LF 0.000 0.00
0.75000 11,004.000 8,253.00
0135 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185,013.000 107,814.970
cy 6,406.400 48,048.00
7.50000 114,221.370 856,660.28
0140 203-00100 *MUCK EXCAVATION 5,000.000 3,483.100
cY 1,406.400 12,657.60
9.00000 4,889.500 44,005.50
0145 203-01100 *PROOF ROLLING 100.000 8.500
HOUR 0.000 0.00
60.00000 8.500 510.00
0150 203-01500 *BLADING 200.000 11.000
HOUR 0.000 0.00
81.49000 11.000 896.39
0155 203-01510 *BACKHOE 40.000 0.000
HOUR 0.000 0.00
81.49000 0.000 0.00
0160 203-01550 *DOZING 300.000 18.000
HOUR 0.000 0.00
81.49000 18.000 1,466.82
0165 203-01590 *FRONT END LOADER (RUBBER TIRE) 200.000 8.250
HOUR 0.000 0.00

81.49000 8.250 672.29
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0170 203-01594 *COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0175 203-01597 *POTHOLING 200.000 21.500
HOUR 0.000 0.00
142.00000 21.500 3,053.00
0180 203-01622 *SWEEPING (WITH PICKUP BROOM) 130.000 5.000
HOUR 6.000 630.00
105.00000 11.000 1,155.00
0185 206-00000 *STRUCTURE EXCAVATION 2,682.000 1,626.900
cY 0.000 0.00
8.00000 1,626.900 13,015.20
0190 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0195 207-00205 *TOPSOIL 10,200.000 898.460
cY 0.000 0.00
3.50000 898.460 3,144.61
0200 208-00002 *EROSION LOG (12 INCH) 7,000.000 3,632.000
LF 270.000 877.50
3.25000 3,902.000 12,681.50
0205 208-00020 *SILT FENCE 8,500.000 7,828.000
LF 323.000 484.50
1.50000 8,151.000 12,226.50
0210 208-00034 *GRAVEL BAG 1,600.000 660.000
LF 325.000 851.50
2.62000 985.000 2,580.70
0215 208-00040 *CHECK DAM 10.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 11.000 11.000
EACH 0.000 0.00
500.00000 11.000 5,500.00
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0225 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0230 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 25.000 21.000
EACH 2.000 2,500.00
1,250.00000 23.000 28,750.00
0235 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.360
LS 0.058 145.00
2,500.00000 0.418 1,045.00
0240 208-00205 EROSION CONTROL SUPERVISOR 1,280.000 727.500
HOUR 156.500 3,130.00
20.00000 884.000 17,680.00
0245 210-00810 RESET GROUND SIGN 11.000 3.500
EACH 0.000 0.00
225.00000 3.500 787.50
0250 210-00815 RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0265 210-01000 *RESET FENCE 351.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 4.000 2.000
EACH 1.000 1,500.00
1,500.00000 3.000 4,500.00
0275 212-00006 *SEEDING (NATIVE) 23.000 1.670
ACRE 0.000 0.00

300.00000 1.670 501.00
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0280 212-00009 *SEEDING (TEMPORARY) 0.800 0.000
ACRE 0.000 0.00
160.00000 0.000 0.00
0285 212-00032 *SOIL CONDITIONING 23.000 1.670
ACRE 0.000 0.00
2,125.00000 1.670 3,548.75
0290 213-00002 *MULCHING (WEED FREE HAY) 42.000 1.670
ACRE 0.000 0.00
450.00000 1.670 751.50
0295 213-00009 *FLEXIBLE GROWTH MEDIUM 8.000 4.480
ACRE 0.000 0.00
3,000.00000 4.480 13,440.00
0300 213-00061 *MULCH TACKIFIER 8,400.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0305 213-00100 *SOIL BINDER 14.000 1.800
ACRE 0.000 0.00
400.00000 1.800 720.00
0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0315 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0320 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0325 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0330 214-01010 *BRUSH LAYER CUTTING 2,000.000 0.000
EACH 0.000 0.00

2.65000 0.000 0.00
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0335 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0340 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 885.000
sY 0.000 0.00
1.75000 885.000 1,548.75
0345 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0350 304-04000 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0355 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,728.000 1,057.760
TON 0.000 0.00
15.00000 1,057.760 15,866.40
0360 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 137.570
TON 40.250 4,025.00
100.00000 177.820 17,782.00
0365 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,107.000 2,808.610
TON -56.000 -3,080.00
55.00000 2,752.610 151,393.55
0370 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,355.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,352.000 708.400
GAL 0.000 0.00
1.35000 708.400 956.34
0380 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,909.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
0385 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
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0390 412-01000 *CONCRETE PAVEMENT (10 INCH) 14,247.000 4,410.700
sy 0.000 0.00
46.00000 4,410.700 202,892.20
0395 412-01200 *CONCRETE PAVEMENT (12 INCH) 80,404.000 36,666.100
sy 0.000 0.00
39.00000 36,666.100 1,429,977.90
0400 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 676.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
0405 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 81,234.000 13,388.270
SY 0.000 0.00
43.00000 13,388.270 575,695.61
0410 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 253.110
sy 1,216.700 3,771.77
3.10000 1,469.810 4,556.41
0415 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0420 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,004.000 1,744.700
sy 0.000 0.00
2.00000 1,744.700 3,489.40
0425 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 36,280.000 8,829.600
SY 6,384.200 11,172.35
1.75000 15,213.800 26,624.15
0430 503-00018 *DRILLED CAISSON (18 INCH) 30.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0435 503-00036 *DRILLED CAISSON (36 INCH) 13.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
0440 503-00042 *DRILLED CAISSON (42 INCH) 82.000 0.000
LF 0.000 0.00
285.00000 0.000 0.00
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0445 503-00048 *DRILLED CAISSON (48 INCH) 159.500 0.000
LF 0.000 0.00
285.00000 0.000 0.00
0450 503-00054 *DRILLED CAISSON (54 INCH) 104.000 0.000
LF 0.000 0.00
335.00000 0.000 0.00
0455 506-00030 *GROUTED RIPRAP 239.000 100.000
cy 0.000 0.00
158.00000 100.000 15,800.00
0460 506-00209 *RIPRAP (9 INCH) 980.000 132.400
cY 0.000 0.00
70.00000 132.400 9,268.00
0465 506-00212 *RIPRAP (12 INCH) 1,123.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
0470 506-00218 *RIPRAP (18 INCH) 1,162.300 1,162.300
cY 0.000 0.00
57.00000 1,162.300 66,251.10
0475 506-00224 *RIPRAP (24 INCH) 10,485.000 660.180
cy 1,622.200 94,087.60
58.00000 2,282.380 132,378.04
0480 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000
cy 0.000 0.00
1,500.00000 0.000 0.00
0485 601-03000 CONCRETE CLASS D 47.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0490 601-40400 *STRUCTURAL CONCRETE STAIN 3,709.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0495 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,642.000 0.000
1B 0.000 0.00

0.95000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,248.000 3,247.800
LF 82.300 3,703.50
45.00000 3,330.100 149,854.50
0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 2,331.200
LF -82.299 -777.73
9.45000 2,248.901 21,252.11
0505 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,099.000 3,668.710
LF 16.000 752.00
47.00000 3,684.710 173,181.37
0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 1,403.289
LF -16.000 -151.65
9.47840 1,387.289 13,149.28
0510 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 892.500
LF 8.000 424.00
53.00000 900.500 47,726.50
0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 723.500
LF -8.000 -165.60
20.70000 715.500 14,810.85
0515 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 153.900
LF 0.000 0.00
75.00000 153.900 11,542.50
0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 213.100
LF 0.000 0.00
30.40000 213.100 6,478.24
0520 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 32.000
LF 0.000 0.00
85.00000 32.000 2,720.00
0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 50.000
LF 0.000 0.00
39.70000 50.000 1,985.00
0525 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 64.000
LF 24.000 3,120.00

130.00000 88.000 11,440.00
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0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 640.000
LF -24.000 -1,159.20
48.30000 616.000 29,752.80
0530 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 76.000
LF 0.000 0.00
145.00000 76.000 11,020.00
0535 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 19.000 0.000
PLACE)
LF 0.000 0.00
150.00000 0.000 0.00
0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 128.000
LF 0.000 0.00
19.85000 128.000 2,540.80
0540 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 126.000 42.000
LF 0.000 0.00
175.00000 42.000 7,350.00
0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 67.000
LF 0.000 0.00
24.00000 67.000 1,608.00
0545 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
785.00000 1.000 785.00
0545 MATERIAL ALLOWANCE 18 INCH RCES 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0550 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0555 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0555 MATERIAL ALLOWANCE 30 INCH RCES 1.000
EACH 0.000 0.00

395.00000 1.000 395.00
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0560 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 4.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0560 MATERIAL ALLOWANCE 36 INCH RCES 2.000
EACH 0.000 0.00
582.00000 2.000 1,164.00
0565 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 42 INCH RCES 1.000
EACH 0.000 0.00
678.00000 1.000 678.00
0570 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0570 MATERIAL ALLOWANCE 48 INCH RCES 3.000
EACH 0.000 0.00
746.33000 3.000 2,238.99
0575 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0575 MATERIAL ALLOWANCE 60 INCH RCES 1.000
EACH 0.000 0.00
803.00000 1.000 803.00
0580 603-40072 72 INCH CORRUGATED STEEL PIPE (HALF ROUND) (SPECIAL) 130.000 36.000
LF 0.000 0.00
75.00000 36.000 2,700.00
0585 603-50018 18 INCH PLASTIC PIPE 291.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0590 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 0.000
LF 0.000 0.00

1,200.00000 0.000 0.00
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0595 603-71604 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED) (PRECAST) 32.000 13.000

LF 0.000 0.00

1,000.00000 13.000 13,000.00
0600 604-00305 *INLET TYPE C (5 FOOT) 11.000 2.750

EACH 0.000 0.00

3,800.00000 2.750 10,450.00
0605 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0610 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0615 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00
0620 604-00506 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0625 604-00510 *INLET TYPE D (10 FOOT) 3.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0630 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0635 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0640 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0645 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00
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0650 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00
0655 604-25005 *VANE GRATE INLET (5 FOOT) 8.000 1.500

EACH 0.000 0.00

3,800.00000 1.500 5,700.00
0660 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.750 3,150.00

4,200.00000 0.750 3,150.00
0665 604-25015 *VANE GRATE INLET (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0670 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 23.000 12.000

EACH 0.000 0.00

3,800.00000 12.000 45,600.00
0675 604-26006 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0680 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 5.250

EACH 0.750 3,150.00

4,200.00000 6.000 25,200.00
0685 604-26011 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 1.500

EACH 0.000 0.00

4,300.00000 1.500 6,450.00
0690 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.750

EACH 0.000 0.00

4,600.00000 0.750 3,450.00
0695 604-30005 *MANHOLE SLAB BASE (5 FOOT) 6.000 1.500

EACH 0.000 0.00

2,500.00000 1.500 3,750.00
0700 604-30010 *MANHOLE SLAB BASE (10 FOOT) 7.000 3.000

EACH 0.750 1,875.00

2,500.00000 3.750 9,375.00
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0705 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 2.250
EACH 1.500 4,050.00
2,700.00000 3.750 10,125.00
0710 604-30020 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0715 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0720 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 0.750
EACH 0.000 0.00
8,400.00000 0.750 6,300.00
0725 604-31015 *MANHOLE BOX BASE (15 FOOT) 2.000 1.600
EACH 0.000 0.00
8,500.00000 1.600 13,600.00
0730 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0735 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0740 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,300.000 1,850.000
LF 0.000 0.00
13.00000 1,850.000 24,050.00
0745 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0750 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0755 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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0760 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0765 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 11,000.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0770 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 950.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0775 606-01340 *END ANCHORAGE TYPE 3D 7.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0780 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0785 606-01380 *TRANSITION TYPE 3H 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0790 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0795 606-02005 *END ANCHORAGE (FLARED) 12.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0800 606-10700 *BRIDGE RAIL TYPE 7 449.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0805 607-11525 *FENCE (PLASTIC) 9,750.000 6,919.000
LF 0.000 0.00
2.20000 6,919.000 15,221.80
0810 607-56001 *FENCE (ANIMAL PROTECTION) 784.000 0.000
LF 0.000 0.00

6.50000 0.000 0.00
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0815 607-60620 *ROAD CLOSURE GATE 3.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0820 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,903.000 0.000
SY 0.000 0.00
44.00000 0.000 0.00
0825 608-00010 *CONCRETE CURB RAMP 47.000 0.000
sy 0.000 0.00
95.00000 0.000 0.00
0830 608-00012 *CURB RAMP (SPECIAL) 37.000 0.000
sY 0.000 0.00
114.00000 0.000 0.00
0835 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 396.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0840 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0845 609-24004 *GUTTER TYPE 2 (4 FOOT) 285.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0850 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,207.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0855 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
0860 612-00001 *DELINEATOR (TYPE I) 185.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0865 612-00002 *DELINEATOR (TYPE IT) 27.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
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0870 612-00003 *DELINEATOR (TYPE III) 49.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0875 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0880 612-00075  REFLECTOR STRIP (6 INCH) 145.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0885 613-00001 *DIRECTIONAL BORING CONDUIT 1,849.000 1,849.000
LF 0.000 0.00
23.00000 1,849.000 42,527.00
0890 613-00025 *1-1/4 INCH HDPE CONDUIT 14,895.000 14,895.000
LF 0.000 0.00
5.00000 14,895.000 74,475.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 150.000 50.000
LF 0.000 0.00
13.25000 50.000 662.50
0900 613-00300 *3 INCH ELECTRICAL CONDUIT 760.000 97.000
LF 0.000 0.00
26.50000 97.000 2,570.50
0905 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 154.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0910 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 189.000
LF 526.000 3,287.50
6.25000 715.000 4,468.75
0915 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,210.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0920 613-04000 *CONDUIT (INSTALL ONLY) 2,410.000 1,277.000
LF 0.000 0.00

4.00000 1,277.000 5,108.00
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0925 613-07026  *PULL BOX (16"X24"X12") 12.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
0930 613-10000  *WIRING 1.000 0.000
Ls 0.000 0.00
70,000.00000 0.000 0.00
0935 613-34300  *LIGHT STANDARD METAL (30 FOOT) 1.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0940 613-34350  *LIGHT STANDARD METAL (35 FOOT) 23.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0945 613-40010  *LIGHT STANDARD FOUNDATION 23.000 0.000
EACH 7.000 4,550.00
650.00000 7.000 4,550.00
0950 613-50100  *LIGHTING CONTROL CENTER 5.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0955 613-75150  *LUMINAIRE METAL HALIDE (150 WATT) 12.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0960 613-75250  *LUMINAIRE METAL HALIDE (250 WATT) 32.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0965 614-00011  *SIGN PANEL (CLASS I) 400.000 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0970 614-00012  *SIGN PANEL (CLASS II) 344.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0975 614-00013  *SIGN PANEL (CLASS III) 2,012.000 0.000
SF 0.000 0.00

27.00000 0.000 0.00
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0980 614-00200 *STEEL SIGN POST (U-2) 198.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0985 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0990 614-00615 *STEEL SIGN POST (W 6X15) 34.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0995 614-00818 *STEEL SIGN POST (W 8X18) 33.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1000 614-01022 *STEEL SIGN POST (W 10X22) 36.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1005 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1010 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 437.000 0.000
SLIPBASE)
LF 0.000 0.00
45.00000 0.000 0.00
1015 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 86.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1020 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
225.00000 0.000 0.00
1025 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1030 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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1035 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1040 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1045 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 5.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1050 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
54,000.00000 0.000 0.00
1055 614-70117 *PEDESTRIAN SIGNAL FACE (16) 14.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
1060 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1065 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1070 614-72860 *PEDESTRIAN PUSH BUTTON 14.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
1075 614-72872 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
1080 614-72875 *LOOP DETECTOR WIRE 3,950.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1085 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00

800.00000 0.000 0.00
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1090 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
1095 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
1100 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
1105 614-81115 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,500.00000 0.000 0.00
1110 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,500.00000 0.000 0.00
1115 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
1120 614-81255 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
1125 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1130 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
1135 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
1140 614-87499 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000
LF 0.000 0.00

2.00000 7,799.000 15,598.00
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1145 619-06060 *6 INCH DUCTILE IRON PIPE 98.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1150 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
1155 621-00450 *DETOUR PAVEMENT 22,400.000 15,924.000
SY 3,435.200 103,056.00
30.00000 19,359.200 580,776.00
1160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.416
LS 0.018 3,870.00
215,000.00000 0.434 93,310.00
1165 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 60.300
HOUR 13.000 1,300.00
100.00000 73.300 7,330.00
1170 626-00000 *MOBILIZATION 1.000 0.585
LS 0.000 0.00
,737,000.00000 0.585 1,601,145.00
1175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L s 0.100 3,500.00
35,000.00000 0.500 17,500.00
1180 627-00005 *EPOXY PAVEMENT MARKING 1,406.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
1185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,330.000 314.800
GAL 40.400 888.80
22.00000 355.200 7,814.40
1190 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 13,278.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1195 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 308.000 0.000
(TYPE I)
SF 0.000 0.00

14.50000 0.000 0.00
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1200 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
1205 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 170.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.50000 0.000 0.00
1210 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 340.000 0.000
LINE)
SF 0.000 0.00
9.25000 0.000 0.00
1215 630-00000 *FLAGGING 5,000.000 4,010.500
HOUR 178.500 4,105.50
23.00000 4,189.000 96,347.00
1220 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 78.000
DAY 10.000 1,800.00
180.00000 88.000 15,840.00
1225 630-00012 *TRAFFIC CONTROL MANAGEMENT 400.000 141.000
DAY 11.000 5,775.00
525.00000 152.000 79,800.00
1230 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
1235 630-80305 *FLAGGING STATION LIGHT 2.000 0.500
EACH 0.000 0.00
750.00000 0.500 375.00
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
250.00000 4.500 1,125.00
1245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.000 57.000
EACH 1.500 75.00
50.00000 58.500 2,925.00
1250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 22.500
EACH 0.000 0.00
50.00000 22.500 1,125.00
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UNIT PRICE
CAT NO0200 ROADWAY
1255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 9.500
EACH 1.500 75.00
50.00000 11.000 550.00
1260 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 186.000 93.000
SF 0.000 0.00
20.00000 93.000 1,860.00
1265 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
1270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1275 630-80360 *DRUM CHANNELIZING DEVICE 190.000 92.500
EACH 0.000 0.00
45.00000 92.500 4,162.50
1280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
1285 630-80370 CONCRETE BARRIER (TEMPORARY) 32,508.000 16,254.000
LF 0.000 0.00
20.00000 16,254.000 325,080.00
1290 630-80380 *TRAFFIC CONE 265.000 132.500
EACH 0.000 0.00
10.00000 132.500 1,325.00
1295 630-85010 *IMPACT ATTENUATOR 7.000 3.500
EACH 0.000 0.00
4,000.00000 3.500 14,000.00
1300 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
40,000.00000 0.500 20,000.00
1305 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1310 700-70011 F/A PARTNERING 1,000.000 234.230
FA 0.000 0.00
1.00000 234.230 234.23
1315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 4,569.600
FA 2,215.200 2,215.20
1.00000 6,784.800 6,784.80
1340 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70034 F/A DISPUTE REVIEW BOARD 40,000.000 2,087.500
FA 0.000 0.00
1.00000 2,087.500 2,087.50
1355 700-70380 F/A EROSION CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2030 208-00011 EROSION BALES (WEED FREE) CO 004 / LINE 01 25.000 25.000
EACH 0.000 0.00

18.00000 25.000 450.00
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CAT NO0200 ROADWAY
2035 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / CO 004 / 10,971.480 10,971.480
LINE 02
DOL 0.000 0.00
1.00000 10,971.480 10,971.48
2040 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 1.000 1.000
03
EACH 0.000 0.00
4,801.00000 1.000 4,801.00
2045 900-00006  ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 956.920 956.920
CO 004 / LINE 04
DOL 0.000 0.00
1.00000 956.920 956.92
2050 900-00006 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SIGN 936.390 936.390
(SPEC.) / CO 004 / LINE 05
DOL 0.000 0.00
1.00000 936.390 936.39
2055 700-70034 F/A UTILITIES / CO 004 / LINE 06 15,002.690 15,002.690
FA 0.000 0.00
1.00000 15,002.690 15,002.69
2060 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 1.000 1.000
004 / LINE 07
LS 0.000 0.00
7,996.77000 1.000 7,996.77
2065 900-00006 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880 225,376.880
DOL 0.000 0.00
1.00000 225,376.880 225,376.88
2070 210-04020 MODIFY INLET CO 007 / LINE 08 9.000 9.000
EACH 0.000 0.00
1,000.00000 9.000 9,000.00
2075 208-00003 EROSION LOG (18 INCH) CO 007 / LINE 09 330.000 330.000
LF 0.000 0.00
10.00000 330.000 3,300.00
2080 900-00012 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 2,196.000 2,196.000
/ CO 009 / LINE 10
LF 0.000 0.00
1.57000 2,196.000 3,447.72
2085 412-00000 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAVEMENT 1,400.000 111.120
THICKNESS
cy 0.000 0.00
89.00000 111.120 9,889.68
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CAT NO0200 ROADWAY
2090 900-00014 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 011 / 1.000 0.750
LINE 11
LS 0.000 0.00
5,218.03000 0.750 3,913.52
2095 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE / CO 13,820.360 0.000
011 / LINE 12
DOL 13,820.360 13,820.36
1.00000 13,820.360 13,820.36
2100 900-00012 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 5,415.000 5,415.000
LF 0.000 0.00
5.82000 5,415.000 31,515.30
2105 210-04000 ADJUST STRUCTURE CO 015 15.000 12.000
EACH 0.000 0.00
2,879.36000 12.000 34,552.32
2110 202-05019 SAWING CONCRETE (SPECIAL) CO 016 / LINE 14 3,131.000 0.000
LF 3,131.000 17,846.70
5.70000 3,131.000 17,846.70
2115 900-00006 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 0.000
DOL 18,284.890 18,284.89
1.00000 18,284.890 18,284.89
2120 900-00014 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 0.000
LS 1.000 4,377.57
4,377.57000 1.000 4,377.57
CAT 0200 CURRENT AMT $ 22,501,862.70 $ 395,243.66$ 8,152,691.36
CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY
1365 202-00400 REMOVAL OF BRIDGE 2.000 0.600
EACH 0.400 24,800.00
62,000.00000 1.000 62,000.00
1370 206-00000 *STRUCTURE EXCAVATION 1,605.000 321.000
cY 487.000 3,896.00
8.00000 808.000 6,464.00
1375 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 379.000
cy 0.000 0.00
25.50000 379.000 9,664.50
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CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1380 206-00200 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 379.000
cY 0.000 0.00
24.00000 379.000 9,096.00
1390 206-01784 SHORING (AREA 4) 1.000 0.900
LS 0.100 4,000.00
40,000.00000 1.000 40,000.00
1395 206-01785 SHORING (AREA 5) 1.000 0.900
LS 0.100 4,000.00
40,000.00000 1.000 40,000.00
1400 206-01786 SHORING (AREA 6) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1405 206-01787 SHORING (AREA 7) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1410 502-00460 PILE TIP 32.000 8.000
EACH 4.000 600.00
150.00000 12.000 1,800.00
1415 502-11489 STEEL PILING (HP 14X89) 1,568.000 393.600
LF 154.600 9,276.00
60.00000 548.200 32,892.00
1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 704.000
LF -154.600 -7,884.60
51.00000 549.400 28,019.40
1420 503-00030 *DRILLED CAISSON (30 INCH) 608.000 132.000
LF 0.000 0.00
210.00000 132.000 27,720.00
1425 503-00036 *DRILLED CAISSON (36 INCH) 410.000 95.000
LF 0.000 0.00

215.00000 95.000 20,425.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY
1430 515-00400 *CONCRETE SEALER 3,662.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1435 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 64.000
LF 0.000 0.00
275.00000 64.000 17,600.00
1440 601-03040 CONCRETE CLASS D (BRIDGE) 263.000 77.670
cy 0.000 0.00
430.00000 77.670 33,398.10
1445 601-05000 *CONCRETE CLASS H 1,391.000 311.100
cY 0.000 0.00
440.00000 311.100 136,884.00
1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
SF 0.000 0.00
4.76000 0.000 0.00
1450 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 700.000
SY 0.000 0.00
4.50000 700.000 3,150.00
1455 601-40300 *STRUCTURAL CONCRETE COATING 1,446.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1460 602-00020  *REINFORCING STEEL (EPOXY COATED) 372,975.000 87,632.800
1B 0.000 0.00
0.95000 87,632.800 83,251.16
1465 606-10700 *BRIDGE RAIL TYPE 7 1,083.000 283.000
LF 0.000 0.00
85.00000 283.000 24,055.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 290.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1475 618-00154 *PRESTRESSED CONCRETE I (BT54) 3,360.000 840.000
LF 0.000 0.00
185.00000 840.000 155,400.00
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CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00
138.54000 0.000 0.00
CAT 0300 CURRENT AMT $ 2,557,106.75 $ 38,687.40 % 731,819.16

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1480 206-00000 *STRUCTURE EXCAVATION 1,220.000 368.000
cy 0.000 0.00
8.00000 368.000 2,944.00
1485 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,048.000 290.000
cy 0.000 0.00
25.50000 290.000 7,395.00
1490 206-00200 *STRUCTURE BACKFILL (CLASS 2) 124.000 0.000
cYy 0.000 0.00
7.00000 0.000 0.00
1495 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 290.000
cy 0.000 0.00
24.00000 290.000 6,960.00
1500 206-01781 SHORING (AREA 1) 1.000 0.600
Ls 0.300 19,800.00
66,000.00000 0.900 59,400.00
1505 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1510 206-01783 SHORING (AREA 3) 1.000 0.000
L s 0.000 0.00
7,500.00000 0.000 0.00
1515 502-00460 PILE TIP 36.000 10.000
EACH 0.000 0.00
150.00000 10.000 1,500.00
1520 502-11253 STEEL PILING (HP 12X53) 0.000 0.000
LF 0.000 0.00

55.00000 0.000 0.00
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CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1521 502-11274 STEEL PILING (HP 12X74) CO 008 / VECP 1,762.000 480.900
LF 0.000 0.00
60.00000 480.900 28,854.00
1525 509-00000 STRUCTURAL STEEL 0.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
1526 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 14,400.000 4,000.000
008 / VECP
SF 0.000 0.00
67.00000 4,000.000 268,000.00
1527 900-00006 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000
DOL 0.000 0.00
1.00000 40,000.000 40,000.00
1528 900-00014 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VECP 1.000 1.000
SHARE
LS 0.000 0.00
74,855.75000 1.000 74,855.75
1530 515-00400 *CONCRETE SEALER 2,237.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1535 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 65.000
LF 0.000 0.00
275.00000 65.000 17,875.00
1540 601-03040 CONCRETE CLASS D (BRIDGE) 100.000 38.780
cy 0.000 0.00
430.00000 38.780 16,675.40
1545 601-05000 *CONCRETE CLASS H 586.000 165.020
cy 0.000 0.00
440.00000 165.020 72,608.80
1550 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
1555 601-40400 *STRUCTURAL CONCRETE STAIN 652.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
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CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1560 602-00020 *REINFORCING STEEL (EPOXY COATED) 116,330.000 31,612.300
1B 0.000 0.00
0.95000 31,612.300 30,031.69
1565 606-10700 *BRIDGE RAIL TYPE 7 733.000 193.000
LF 0.000 0.00
85.00000 193.000 16,405.00
1570 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
1575 613-00100 *1 INCH ELECTRICAL CONDUIT 550.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
CAT 0301 CURRENT AMT 1,923,158.75 $ 19,800.00$ 643,504.64
CAT NOO0302 STR. NO. G-17-P TEMPORARY WIDENING
1580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 524.000 80.670
SY 0.000 0.00
3.25000 80.670 262.18
1585 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1590 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
1595 206-00000 *STRUCTURE EXCAVATION 46.000 46.000
cy 0.000 0.00
8.00000 46.000 368.00
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 38.000 0.000
cY 0.000 0.00
25.50000 0.000 0.00
1605 206-00200 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000
cy 0.000 0.00
7.00000 19.000 133.00
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CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1610 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 38.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1615 206-01788 SHORING (AREA 8) 0.000 0.000
L S 0.000 0.00
500.00000 0.000 0.00
1620 206-01789 SHORING (AREA 9) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1625 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 0.000
TON 56.000 3,080.00
55.00000 56.000 3,080.00
1630 502-00460 PILE TIP 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
1635 502-11253 STEEL PILING (HP 12X53) 321.000 321.000
LF 0.000 0.00
55.00000 321.000 17,655.00
1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000
LF 0.000 0.00
30.74000 0.000 0.00
1640 503-00030 *DRILLED CAISSON (30 INCH) 134.000 134.000
LF 0.000 0.00
210.00000 134.000 28,140.00
1641 900-00012 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON 62.200 62.200
(30 INCH)
LF 0.000 0.00
241.50000 62.200 15,021.30
1645 601-03040 CONCRETE CLASS D (BRIDGE) 82.000 82.000
cYy 0.000 0.00
430.00000 82.000 35,260.00
1650 602-00000 *REINFORCING STEEL 17,000.000 17,000.000
1B 0.000 0.00
0.95000 17,000.000 16,150.00
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CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1655 606-10700 *BRIDGE RAIL TYPE 7 124.000 123.000
LF 0.000 0.00
85.00000 123.000 10,455.00
1660 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 2,476.000 2,475.000
INCHES)
SF 0.000 0.00
48.00000 2,475.000 118,800.00
CAT 0302 CURRENT AMT $ 403,679.30 $ 3,080.00$ 276,224.48

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1665 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1670 206-00000 *STRUCTURE EXCAVATION 1,532.000 1,532.000
cy 0.000 0.00
8.00000 1,532.000 12,256.00
1675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 0.000
cY 0.000 0.00
25.50000 0.000 0.00
1680 206-00200 *STRUCTURE BACKFILL (CLASS 2) 189.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 0.000
cY 0.000 0.00
24.00000 0.000 0.00
1690 206-00510 *FILTER MATERIAL (CLASS A) 74.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
1695 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 311.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
1700 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00

150.00000 28.000 4,200.00
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CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1705 502-11274 STEEL PILING (HP 12X74) 878.200 878.200
LF 0.000 0.00
60.00000 878.200 52,692.00
1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000
LF 0.000 0.00
42.67000 0.000 0.00
1710 503-00048 *DRILLED CAISSON (48 INCH) 284.000 284.000
LF 0.000 0.00
285.00000 284.000 80,940.00
1715 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000
GAL 0.000 0.00
400.00000 0.000 0.00
1720 514-00200 *PEDESTRIAN RAILING (STEEL) 360.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
1725 515-00120 *WATERPROOFING (MEMBRANE) 1,893.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
1730 515-00400 *CONCRETE SEALER 653.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1735 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1740 601-03040 CONCRETE CLASS D (BRIDGE) 1,492.000 644.510
cy 434.400 186,792.00
430.00000 1,078.910 463,931.30
1745 601-40300 *STRUCTURAL CONCRETE COATING 1,105.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1750 602-00000 *REINFORCING STEEL 68,745.000 57,869.300
1B 0.000 0.00
0.95000 57,869.300 54,975.84
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1755 602-00020 *REINFORCING STEEL (EPOXY COATED) 205,685.000 186,836.300
1B 0.000 0.00
0.95000 186,836.300 177,494.49
1760 603-50015 15 INCH PLASTIC PIPE 276.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1765 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1770 613-00100 *1 INCH ELECTRICAL CONDUIT 133.000 0.000
LF 112.000 840.00
7.50000 112.000 840.00
1775 613-00125 *1-1/4 INCH ELECTRICAL CONDUIT 639.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1780 613-00200 *2 INCH ELECTRICAL CONDUIT 517.000 0.000
LF 0.000 0.00
13.25000 0.000 0.00
1785 613-00600 *6 INCH ELECTRICAL CONDUIT 2,026.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
1790 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,814.000 1,814.000
LF 0.000 0.00
170.00000 1,814.000 308,380.00
1791 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000 1.000
LS 0.000 0.00
1,385.47000 1.000 1,385.47
CAT 0303 CURRENT AMT $ 1,865,591.22 $ 187,632.00% 1,157,095.10
CAT NO0304 WALL-G-17-R WALL B
1795 206-00000 *STRUCTURE EXCAVATION 2,901.000 0.000
cy 609.000 4,872.00
8.00000 609.000 4,872.00
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-G-17-R WALL B
1800 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 105.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1805 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,717.000 0.000
cY 0.000 0.00
25.50000 0.000 0.00
1810 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,568.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1815 420-00500 *GEOTEXTILE (PAVING) 928.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
1820 504-04410 *BLOCK FACING 4,503.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1825 504-04420 PRECAST PANEL FACING 10,492.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1830 504-06310 *GROUND NAIL (10 FOOT) 112.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
1830 MATERIAL ALLOWANCE WALL B 10' NAILS 112.000
EACH 0.000 0.00
21.00000 112.000 2,352.00
1835 504-06315 *GROUND NAIL (15 FOOT) 163.000 0.000
EACH 39.000 22,815.00
585.00000 39.000 22,815.00
1835 MATERIAL ALLOWANCE WALL B 15' NAILS 163.000
EACH -39.000 -1,228.50
31.50000 124.000 3,906.00
1840 601-01000 CONCRETE CLASS B 138.000 0.000
cy 0.000 0.00

600.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT : IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-G-17-R WALL B
1845 601-40400 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1850 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,507.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0304 CURRENT AMT $ 741,591.65 S 26,458.50 % 33,945.00
CAT NO0305 WALL-G-17-S WALL C
1855 206-00000 *STRUCTURE EXCAVATION 1,467.000 1,467.000
cYy 0.000 0.00
8.00000 1,467.000 11,736.00
1860 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 63.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1865 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,637.000 1,594.000
cYy 43.000 1,096.50
25.50000 1,637.000 41,743.50
1870 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 834.000 813.000
cy 21.000 504.00
24.00000 834.000 20,016.00
1875 420-00500 *GEOTEXTILE (PAVING) 1,170.000 999.000
SY 0.000 0.00
2.50000 999.000 2,497.50
1880 504-04410 *BLOCK FACING 3,842.400 3,741.400
SF 101.000 959.50
9.50000 3,842.400 36,502.80
1885 504-04420 PRECAST PANEL FACING 3,741.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1885 MATERIAL ALLOWANCE 2,532.500
SF 0.000 0.00

23.00000 2,532.500 58,247.50
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PCN: 15555-BID ESTIMATE RUN 02/09/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0008 10:46:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-G-17-S WALL C
1890 601-01000 CONCRETE CLASS B 92.000 21.360
cy 6.870 4,122.00
600.00000 28.230 16,938.00
1895 601-40400 *STRUCTURAL CONCRETE STAIN 405.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1900 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,818.000 1,300.000
1B 432.700 411.07
0.95000 1,732.700 1,646.07
CAT 0305 CURRENT AMT $ 296,185.40 $ 7,093.07$ 189,327.37
CAT NO0306 WALL-G-17-T WALL D
1905 206-00000 *STRUCTURE EXCAVATION 3,846.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1910 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 74.000 0.000
cYy 0.000 0.00
125.00000 0.000 0.00
1915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,456.000 0.000
cy 0.000 0.00
25.50000 0.000 0.00
1920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,878.000 0.000
cYy 0.000 0.00
24.00000 0.000 0.00
1925 420-00500 *GEOTEXTILE (PAVING) 1,536.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
1930 504-04410 *BLOCK FACING 6,202.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1935 504-04420 PRECAST PANEL FACING 6,202.000 0.000
SF 0.000 0.00

30.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN
PROJECT : IM 0252-383 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-G-17-T WALL D
1935 MATERIAL ALLOWANCE WALL D PANELS 6,083.000
SF 0.000 0.00
23.00000 6,083.000 139,909.00
1940 601-01000 CONCRETE CLASS B 108.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1945 601-40400 *STRUCTURAL CONCRETE STAIN 700.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,837.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0306 CURRENT AMT § 497,532.15 $ 0.008$ 139,909.00

CAT NO0307 WALL-G-17-U ABUTMENT 2

1955 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 25.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
1960 504-04420 PRECAST PANEL FACING 3,373.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1965 504-06320 *GROUND NAIL (20 FOOT) 137.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 137.000
EACH 0.000 0.00
42.00000 137.000 5,754.00
1970 601-01000 CONCRETE CLASS B 31.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1975 601-40400 *STRUCTURAL CONCRETE STAIN 458.000 0.000
SY 0.000 0.00

6.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 WALL-G-17-U ABUTMENT 2
1980 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,885.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
CAT 0307 CURRENT AMT 232,943.75 $ 0.00$ 5,754.00
CAT NO0308 WALL-G-17-V ABUTMENT 1
1985 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1990 504-04420 PRECAST PANEL FACING 3,485.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1995 504-06320 *GROUND NAIL (20 FOOT) 140.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 140.000
EACH 0.000 0.00
42.00000 140.000 5,880.00
2000 601-01000 CONCRETE CLASS B 32.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
2005 601-40400 *STRUCTURAL CONCRETE STAIN 473.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,949.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
CAT 0308 CURRENT AMT 239,489.55 $ 0.00$ 5,880.00
CAT NO0400 CONSTRUCTION ENGINEERING
2015 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.600
EACH 0.000 0.00
45,000.00000 0.600 27,000.00
2020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
2025 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 69,000.00 $ 0.00s 51,000.00

PROJECT TOTAL CURRENT AMT §

31,328,141.22 $

677,994.63 5 11,387,150.11



